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Chairwoman Rosie Mendez, members of the Committee on Public Housing, and
other distinguished members of the City Council, good afternoon. Thank you for
the opportunity to discuss with you the Council Member-funded capital projects
at the New York City Housing Authority (NYCHA). I am Raymond Ribeiro,
Executive Vice President for Capital Projects at NYCHA. Joining me today are
Margarita Lopez, the Authority’s Executive Vice President for Community
Programs and Development, and other members of NYCHA’s team. This
afternoon, I will give you an overview of our work to utilize the City Council’'s
contributions to our capital program, as well as how we can most effectively work

together moving forward.
NYCHA’s Capital Program

As the largest public housing authdrity in North America, NYCHA successfully
manages a vast capital program that maintains and preserves the homes of more
than 400,000 residents in 2,596 buildings across the city. Last year, we spent
more than $269 million and obligated more than $330 million on capital
projects, meeting or beating every U.S. Department of Housing and Urban
Development deadline in the process — as we have done every year. And as part of
our organizational transformation, we made significant progress in accelerating
our own timeframes for the obligation and expenditure of capital funds. By |
completing more than 50 critical construction projects last year — including
repairs to roofs, exteriors, elevators, and heating and plumbing systems — we are
impfoving the quality of life for our families and énsuring that our developments
will be here to serve New Yorkers in the decades to come. Since 2009, our capital
investments total about $1.9 billion. However, as my colleagues and I have

shared in previous testimonies before the City Council, NYCHA’s funding
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continues to dwindle at an alarming rate — we have suffered a cumulative federal
capital funding loss of more than $1 billion in the last 12 years. At the same time,
our capital needs are considerable: 75 percent of our buildings are more than 40
years old, and we currently have a $6 billion unmet capital need. Federal grants
comprise about 90 percent of our capital funding, with approximately $2.2
billion in allocations projected in our Five Year Capital Plan for current and
future projects. City cap{tal funding is generally associated with projects that are
initiated and prioritized by our residents and supported by the Council, and

represents about 10 percent of our capital revenue.
Efforts to Increase Engagemeht

In light of our serious fiscal challenges, the City Council has been a vital partner
to NYCHA, providing a total of about $150 million in capital funding over the
past decade. The Authority has effectively managed these much-needed funds,
replacing elevators, renovating community centers, and installing closed-circuit
television cameras (CCTV) to benefit our residents. A critical element of the
success of any cépital program is the commitrhent to engagement and
communication around the program. Last year, we pledged to develop quarterly
reports on City capital dollars, and have issued four reports since then. These
repoi'ts are emailed to every Council Member individually, delivered to the
Speaker’s office, and posted on our website. Additionally, we meef with Council
Members one-on-one to discuss their capital projects, and will continue these

meetings into the future.

. Internally, we have developed project charters, formal project management
plans, and detailed project schedules for all of our capital projects in order to
more effectively deliver them. We have hired, and continue to hire, s’caff= to work
specifically on advancing City éapital projects. And we sought and implemented
several alternative éontracting methods that have allowed us to accelerate our

prograiui.
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The City capital pi'ocess is lengthy and complicated, involving about 15 steps and
several approvals from various agencies, regardless of the size or scope Qf the
project. When possible, we have streamlined the process by completing some of
the steps in parallel rather than in sequence. At the same time, we involve
residents and elected officials at every relevant stage to keep them informed,
obtain their buy-in, and ultimately eliminate the need to reprocess projects as a
result of scope changes. We continue to work with our partners in other City
offices to enthance the required approval process so that projects can move from
design through construction as quickly as possible. All of these process
improvements are a direct result of NYCHA’s commitment to preserving public
housing and enhancing the quality of life of our residents, as detailed by Plan

NYCHA, our strategic roadmap for sustaining public housing in New York City.
Our Successes

Several key NYCHA initiatives have been effectively initiated with the support of
City capital dollars; a productive partnership with the City Council has been
crucial to our success. The first example of that partnership is the successful -
implementation of a comprehensive approach to security, known as layered
access control, which includes modern intercoms and technologically advanced
cameras. Since August 2012, we used City Council funding to install 3,528 CCTV
cameras in 442 buildings at 72 developments. Installation of 383 cameras is
underway at 12 developments. The installation of those cameras is scheduled to
be completed by the end of this year, putting us on track to honor the
commitment we made at least year’s hearing to install all outstanding Council-
funded CCTV cameras by the end of this year.

Initiatives that combined City Council support, in the form of capital funding,
and strategic capital planning by NYCHA had a profound, positive impact on our
residents. A $10 million 2013 capital allocation from the Council enabled NYCHA
- to hire 176 caretakers who assisted with almost 310,000 work orders. With a $10
million 2014 capital allocation, the Council enabled NYCHA to address another

Page g of 6



critical need, apartment painting, by hiring 108 painter apprentices who are

currently providing support for paint work orders citywide.

As I previously testified, NYCHA has submitted four quarterly reports to date.
The last of these reports was sﬁbmitted in November and reflects progress on

_ projects through September 30, 2013. That report includes the detailed status of
several hundred individual allocations to over 200 projects in all five boroughs
with a total value of over $131 million. I am pleased to inform the Council that 53
percent of those funds are associated with projécts that are either complete or 1n
construction. Another 20 perceht of those funds are associated with projects that
are actively being designed. Ten percent of the funds are associated with projects
on hold. Only 9 percent of the funds are associated with projects in the
preliminary planning stages. These figures include the 2014 allocations, which
were made only months ago. If the recent 2014 allocations were not included in

this analysis, our completion percentages would be even higher.
‘Our Challenges

That éaid, there are some challenges impacting NYCHA’s ability to most
efficiently and effectively utilize City capital funding. For instance, obtaining the
required approval to proceed with community center improvements using City
capital dollars is a complex process that now involves providing a copy of the
executed lease between NYCHA and the center’s sponsor. In many cases in which
-formal executed leases are either expired or do not exist, projects are stalled until
" these issues can be resolved. NYCHA is currently working to address all lease

issues so that future projecfs will not be delayed.

Our limited funding has at times required us to make difficult but unavoidable
.decisions, reprioritizing the work we are doing and moving federally funded

projects such as roof repairs, brickwork, and elevator rehab to the top of the list.

This has had an impact on City-funded projects. However, we are currently

working on fully staffing a unit within the Capital Projects group that will solely
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manage City-funded capital projects to ensure they receive the attention they

deserve by staff with expertise in all the uhique requirements of these projects.

Limitations on the availability of City capital also present a challenge in spending
these funds quickly. At times, when capital dollars are not available to fully fund
pfojects, smaller allocations have been made by Council Members over multiple
years until the full funding is available to proceed with a project. NYCHA has
estimated, from the latest quarterly report, that almost $5 million, or 4 percent,
of City capital allocations are associated with projects with funds insufficient to
cover the estimated cost of the proposed project. Similarly, approximatély $9.2
million, or 7 percent, of the funds detailed in the latest quarterly report are
associated with multi-phase projects in which Council funds are allocated to later
phases and cannot be advanced until earlier phases of work, not always under
NYCHA'’s direct control, are completed. It is our hdpe that the quarterly reports

now provide some visibility into these issues.
Moving Forward: A More Collaborative Approach

Our alliance with the City Council is effective because we are serving the same
stakeholders, with their interests and needs in mind. The positive results of our
“collaboration are evident in the success of our CCTV/layered access initiative and
the continued decrease in outstanding maintenance and repair work orders.
Increased collaboration and a more holistic approach between NYCHA and the
Council going forward will only enhance our ability to better utilize City capital
dollars. For instance, we can identify the infrastructure needs of a particular
development and suggest projects that will best aid our residents, such as

painting and the cycle replacement of items like stoves and refrigerators.

In addition, Council Members’ priorities have, and should continue to be, a factor
in NYCHA’s investment decisions. We should, where possible, leverage Council
funds and incorporate them into our capital planning process. For example, ‘
NYCHA recently collaborated with the Council on a specific allocation that had
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been made to initiate repairs to exterior lighting at a particular development.
'NYCHA had already identified the need to completely replace the lighting, but
with competing needs, the work could not be funded. However, by leveraging the
.City funds, the investment of federal dollars became much more cost effective,
and the complete replacement of old, inoperable exterior site lighting with new,
state-of-the-art, energy-efficient LED lighting is now well underway with a
combination of City capital and federal capital allocations. Our residents benefit

from this continued collaboration.
Conclusion

NYCHA and our residents are incrédibly grateful for your assistance, and we ask
for your continued support and funding. Through partnership and
‘communication, and the identification of new and innovative ways to work
together, we will continue to improve the lives of NYCHA residents and

communities. Thank you; I am happy to answer any questions you may have.

Page6o0f6



R R A R . . e

THE COUNCIL .
THE CITY OF NEW YORK

. Appearance Card

I intend to a;ppear‘and speakonInt. No. __ . . Res. No.o .-
0 in faver - [J in oppesition

. Date:
- . (PLEASE PRINT)
Name: VoA e der. (4 poo
J — = :
.- Address: . »

. I represent; . @\&C\"\ A”
Address: .
’ Please complete this card and return to the S'erggaht-at-Arm T ‘

THE CITY OF NEW YQRK |

Appearance Card

Iintend to appear and speak onInt. No. ___ Res. No.
{1 in fnvor O in opposition

. - ?g Y -2 L (PLEASE PRINT)
Addreu NV[ é M’P—

1 represent

Address:

’ Please complete this card and return to the Sergeant-at:Arms ‘




