TESTIMONY FROM NYCHA VICE PRESIDENT FOR RECOVERY & RESILIENCE JOY
SINDERBRAND
SANDY RECOVERY AND RESILIENCY PROJECTS IN NYCHA DEVELOPMENTS
COMMITTEE ON PUBLIC HOUSING WITH THE COMMITTEE ON RECOVERY & RESILIENCE
" TUESDAY, FEBRUARY 28, 2017 — 1:00 PM
250 BROADWAY, 16™ FLOOR COMMITTEE ROOM, NEW YORK, NY

Chairs Ritchie Torres and Mark Treyger, members of the Committees on Public
Housing and Recovery and Resiliénce, and other distinguished members of the
City Council: good afternoon. I am Joy Sinderbrand, Vice President of NYCHA’s
Office of Recovery and Resilience. Joining me today is Deborah Goddard, |

Executive Vice President for Capital Projects.

Thank you for this opportunity to update the Council on our work to rebuild
stronger and more resilient than ever from the devastating impacts of
Superstorm Sandy. We are repairing and fortifying a total of 219 buildings, home
to 60,000 residents, demonstrating what can be achieved when government and
partners work together to overcome a historic catastrophe. The size and scope of
our efforts are unprecedented — with the largest grant ever awarded by FEMA, of
$3 billion, we are reimagining what our buildings look like and how they operate,
improving residents’ quality of life and protecting our developments from
weather emergencies for generations to come. As we move forward with large-
scale, multi-hundred-million-dollar projects, we continue to engage residents in

the process and connect them to vital economic opportunities.
Where We Are Today: Shovels in the Ground

There is a tremendous amount of work underway — shovels are in the ground all
across the City. To date, NYCHA has spent $490 million and hired 164 residents
for the recovery work. In the past year, major construction has begun at seven
developments to repair 43 buildings, projects totaling more than $536 million
and benefitting over 7,400 residents. By the end of the year, we expect to begin

major construction at every Sandy-impacted development.




This isn’t run-of-the-mill repair work — and it wouldn’t be possible if we had not
fought so hard for every dollar possible from FEMA. We are replacing roofs and
vital infrastructure, putting in new electrical systems and boilers, installing
standby generators so residents have backup power, flood-proofing our buildings,
completely renovating hundreds of damaged first-floor apartments, installing
exterior safety lighting, and updating playgrounds, common areas, and

community facilities.

Construction work kicked off in 2015, with the initial repair and recovery work we
completed at 23 developments, replacing electrical wires and abating asbestos —
the work that must be done before major construction can begin. Today, in
addition to the major construction in progress at 43 buildings at seven
developments, the work of advertising and awarding contracts and securing
permits is underway for 15 developments. That includes our largest and most
complex effort, Red Hook East and West, a $440 million project where roof ‘

replacement is currently out to bid.
' Rebuilding Better, Stronger, Smarter — For Today and the Future

Our Sandy recovery program is driven by dedication to the community at every
turn — we want every dollar to make the greatest impact. Thanks to our
negotiations with FEMA and support from partners like Senator Schumer, we
were able to nearly double the size of the grant we received — from $1.8 billion to
$3 billion. NYCHA’s developnients have not seen investment of this magnitude
since their inception. With this funding, we are not only repairing the damage
from Sandy but are also investing in measures that will safeguard buildings from
future storms and improve residents’ quality of life. For instance, we are not
simply replacing damaged boilers, but are now housing the new, energy-efficient
boilers in new, elevated buildings to protect them from flooding — a significant
improvement that will go a long way in preventing interruptioh of heat and hot

water service to residents, in concert with other innovations, such as flood



barriers and site restoration to mitigate flooding. The standby generators that
will provide residents with backup power run on natural gas, which is cleaner
than diesel fuel. And we’re strengthening community centers as we repair their
damage. For example, at Surfside Gardens, we’re outfitting the community center
with flood-proofing measures and backup power while rehabilitating the kitchen,
walls, ceilings, and doors. We expect to cdmplete this work by this fall. We’re also
flood-proofing and installing backup power at Ocean Bay
Apartments/Oceanside’s community center while replacing the damaged floors,

walls, ceilings, and light fixtures.

We are guided by our NextGeneration NYCHA vision of safe, clean, and
connected communities for New Yorkers. That means preserving and improving
our buildings after the disaster, instead of abandoning them, which has been the
case in other cities, such as New Orleans and Galveston, Texas. In addition,
NYCHA is using the lessons learned from the Sandy recovery program to create

guidelines for resiliency measures across our portfolio.
Partnering with Residents and the Community

Last year, the Red Hook Star-Revue newspaper described a meeting with
residents to discuss Sandy recovery plans at Red Hook Houses as “the best
NYCHA meeting ever!” The article described the “real improvements” slated for
the development, including ground-floor retail and renovated entrances and
exterior lighting, which incorporated feedback and suggestions from residents at
previous meetings. More recently, News 12 Brooklyn covered a workshop we held
at Red Hook Houses in partnership with the non-profit KaBOOM!, so youth and

adults alike could provide input on the redesign of the playgrounds there.

We believe that the public, advocates, elected officials, and, most importantly,
residents must be involved in the process of rebuilding after Sandy. Since 2014,
we’ve participated in more than 1,500 community events and meetings, resident

association meetings, development family days, job fairs, and design briéﬁngs



with NYCHA residents. Councilmembers Treyger and Menchaca, you've stood
with us at many of these events, and we're so thankful for your support. We've
also made nearly 60,000 phone calls and posted over 115,000 flyers on Sandy
matters, including job opportunities. We established a Sandy community
outreach team to create a two-way channel of communication between NYCHA
and residents on all things Sandy — and more than half of the 24-person team are
residents. Freddie Melendez, a NYCHA resident who lives in Coney Island, is a
proud member of the team. He said: “I love my job, I love working with people.
We take care of the developments that were affected by Hurricane Sandy. We go

to those affected areas and talk to the residents. We want to hear them out.”

Job creation is another significant silver lining in the storm’s cloud, and NYCHA
is working hard to connect residents with life-changing career opportunities
associated with the recovery and resiliency work. Of the more than 400 people
employed so far, about 250 were hired as ‘part of the Section 3 program, far
exceeding the program’s requirement that at least 30 percent of new hires for
federally funded projects are low-income residents of the community. More than
half of the Section 3 hires — 164 individuals — are NYCHA residents, who have
been connected to jobs as laborers, electricians, asbestos handlers, security
guards, administrative employees, and more. Even though only 10 percent of the
recovery funding is subject to Section 3 hiring requirements, NYCHA decided to
apply the hiring guidelines to the entirety of the work to create as many

opportunities as possible for residents.

NYCHA secured $1.4 million from HUD to create a pre-apprenticeship program
that will connect up to 100 Sandy-impacted residents to union jobs and
membership. NYCHA released a Request for Proposals (RFP) in September 2016,
but did not receive responses from potential partners who would develop the
training and job placement programs. We revised and re-issued the RFP, with
responses due by March 7. We are eager to get this program up and running to

provide our residents with another pathway to greater economic mobility.



Vladeck Houses resident Gaston Acevedo is benefitting from a similar
apprenticéship program with the International Brotherhood of Electrical
Workers union. He’s installing lighting at Sandy-hit developments, including at
Coney Island and Red Hook, and said that: “It feels great to work on Sandy
recovery for other NYCHA residents. It feels like I'm doing something positive for

the community.”

To keep the public at large informed of our progfess, we’re putting our work on
the map, literally. Launched in 2015, the Interactive Sandy Transparency Map,
available on our website, provides information about all the recovery and
resiliency work underway and planned at each Sandy-impacted development. It
includes details like the scope of work, project phase, estimated funding levels

and timelines, renderings, and contractor details.
Moving Forward

We are making history, bringing NYCHA'’s buildings into the 21st century and
protecting this precious resource of affordable housing for generations to come.
While we're cementing New York’s reputation as a city that rebuilds with
resiliency, we are improving residents’ quality of life and creating career

opportunities that transform lives and lift up communities.

Recovering from a storm of Sandy’s magnitude is neither easy nor quick. Sandy
brought significant destruction to 219 buildings, and we have always endeavored
to repair the damage and build back right, in a way that benefits our communities
and our city to the greatest extent possible. We have more work to do, but are
pleased that we are on track to have major construction started at all impacted

developments by the end of this year.

Thank you to the Mayor, members of the City Council, our federal

representatives, residents, community leaders, and other partners for helping us



bring to fruition the largest construction program in NYCHA’s history. And thank

you for your ongoing support as we continue to move forward and rebuild.

Thank you. We are happy to answer any questions you may have.



Shirley Aikens- Resident Association Leader
Carey Gardens New York City Housing'Authority

February 28, 2017

Superstorm Sandy as we all know was very devastating for many people, but for
residents living in Carey Gardens we are still lost in the aftermath. Four years
later, nothing as yet has been done to rebuild the much needed problems which
one include ground floor apartments, playgrounds where our children continue to
play on broken slides, bars and water sprinklers which doesn’t work due to sand
and sewage build up, the smell of mildew and mold lingers in all three buildings
(684 units) and also withinthe community center which doesn’t have working
water fountains because the water came up nearly six feet. Carey Gardens PAL
Day Care Center and the development continue to have leaky roofs where water
comes into resident’s apartment on the top floors. The wooded benches was
never replaced nor cleaned from feces and sand but was painted over; these
benches are now badly deteriorating same as entrance into and out the buildings.
The peeling of paint, smell of mildew and mold comes out from the mailboxes and
crawl spaces. I find it ridiculous where these portable boilers are still installed
after many years and costing millions of dollars. These boilers are noisy with
smoke coming out which has made residents sick and having a sleepless night.
The heat inside the apartments can reach 100 degrees making it hard to breathe
due to the fact housing don’t have access to enter any of the portable boilers.
People have been burned, had nose bleeds and asthma attacks to the point
where residents consistently complain of the heat. | have kept my windows open
since Sandy due to the heat in my apartment which is unbearable. All one have to
do is look up and see every ones windows are open even on cold days and that
will tell you there’s a problem.

There have been many meetings with NYCHA Brooklyn Property Management,
NYCHA Sandy Recovery & Resiliency, Assembly Member Pamela Harris and
Councilmember Mark Treyger; where no contract work has begun at my



development after four years. Carey Gardens was awarded at least $124 million
from FEMA,; the residents need to know when, will the work begin.

| thank you for listening to my testimony, and hoping results will be made in the
coming month.



City Council

Good day everyone. My name is Jasmine Coppin and | have
been a NYCHA resident for 17 years. |1 also own a business
with two employees by the name of See That Girl’s Cleaning
Service. As of 2013, | have been a member of NYCHA’s REES
program and thus | have been able to achieve professional
growth that has allowed me to be a better business owner.
Recently, 1 registered the business as Section 3 Business
Concern and so far, it has been one of the best things that |
have done for the business. Being a Section 3 Business
Concern and working as a subcontractor on the Sandy
Recovery Pfoject makes me appreciate the opportunity.
Simply because the business is aiding those working hard in
rebuilding Coney Island. March 6, will make 4 years in
business and every year has been interesting. | look forward
to continued business as a NYCHA resident and as a Section
3 Business Concern. This is a benefit that can be used in
employing other NYCHA residents who are interested in
working. Thank you for the opportunity to help grow my

business and have blessed day.



Jessica Thomas
LaGuardia Tenant Association President
LaGuardia Houses

February 23, 2017

New York City Council
250 Broadway,
New York, NY

The NYCHA Sandy Program Design and community outreach team responded quickly to all our questions
during the Sandy Program design phase. They communicated the scope of work very clearly to residents
during the LaGuardia Tenant Association Meetings.

The level of communication with the Sandy Program Management and Community Outreach Team is
very good. The NYCHA Community Outreach Representative, Micaela O’Connell is constantly in touch
with me, the Tenant Association President, and the residents. Every week, she calls me to confirm
residents are receiving enough heat and hot water.

The NYCHA Community Outreach team makes the residents feel included in the program and updates
us on any changes at all our tenant association meetings.

Every month, the Community Outreach Representative, Micaela O’Connel I explains the Section 3
career opportunities, the application process and who to contact.

| really appreciate the multi-lingual services the NYCHA Hurricane Sandy Community Outreach Team
provides. Team member Alina Kong is extremely helpful translating the Sandy Program information to
our Chinese residents, making them feel included. ‘

~

Sincerely,

Jessica Thomas
LaGuardia Tenant Association President




To: City Council, 250 Broadway

Re: New York City Housing Authority Community Outreach

Date: February 27, 2017

Testimonial Letter: anneth MclIntosh, President, Two Bridges Resident Association

For more than a year, I have worked with Micaela from the NYCHA Community Outreach. She
attends our monthly Two Bridges Resident Association General Meetings, where she provides

the tenants with lots of mformatlon about the Sandy Relief Qutreach Program as a part of the
NYCHA program.

Every Monday, I receive a call from Micaela as she checks in to inquire about any problems we
may be having with the heat, hot water or elevator. She monitors closely through these weekly
calls, any issue that may affect the tenants. She follows up on any repair tickets that have been
submitted on behalf of our tenants. She is a great source of information and she uses her
resources to help me and the people in our building. She keeps me informed about all upcoming
events and anything she feels that will be beneficial to our residents of Two Bridges.

She sends me a text whenever she doesn’t hear from me to make sure everything is okay and to
offer her assistance with any situations that may be happening in our building

Her dedication and her consistent presence at our meeting is a great help to me and shows how

much she cares about the tenants, here at Two Bridges. 1look forward to working with her in the
future,

eth cIntosh

President, Two Bridges Resident Association




Mrs. Mercedes Harwell and Mrs. Daphne Williams
Riis and RIIS II, Tenant Association President and Vice President

February 27, 2017

New York City Council
250 Broadway
New York, NY 10007

Dear New York City Council:

I would like to express my gratitude to the Office of Disaster Recovery, Sandy Program Unit
and specifically to the members of the Community Outreach Team in their exceptional work they
are doing for our Development. | would like to give a special mention to Arlene Martinez in.her
tireless work on Sandy Recovery relocations and all other issues that she handled immediately, as
well as the efforts of the foreign language team and Community Support staff that she leads. The
Community Outreach office worked with us to communicate information to the residents about
relevant information, public meetings. | would also like to thank the Office of Disaster Recovery,
Sandy Program Unit in their efforts to maintaining the Tenant Association informed about the CCTV
" camera installation and on the progress of the upcoming construction projects at Riis Houses.
Through this process, NYCHA Sandy Recovery Outreach personnel kept me informed by phone and
in person and attended all of our resident meetings. The Sandy Recovery team contacts me weekly
via phone call regarding heat and hot water issues at Riis and Riis Il. They also email me regarding
the meetings regarding the permanent repair work that is supposed to take place in Riis and Riis II.
At all times, | felt my input was important to the staff. Furthermore, the preliminary work in Riis and
Riis Il Houses was completed without significant issues.

We do appreciate the Sandy team for taking an active interest in our community at RIS They
attended We look forward to working closely with the team as the larger recovery and resiliency
work takes place in 2017.

Sincerely,

Medteorn playug  p2-17-20)7

Mrs. Mercedes Harwell and Mrs. Daphne Williams
Riis and RIS ll, Tenant Association President and Vice President

Flue Ahite Widsas Lotn i fon
Ce T Cornens /\/L jlcrs |



LEY VA
T

N

.

L
1

A E

o

S M

I
A

NY

DISASTER RECOVERY

CAPITAL PROJECT D

ASTORIA HOUSES
Queens,

e E
(] 55 5
os v f
1oE
%

Conceptual



NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Development

ASTORIA S 88,053,000 |Total # 1,104
Est. Construction # of Damaged Bldgs.

2-1 4 81
Start* Qz-16 funded by FEMA** 8 08 10

FEMIA 428 Scoy

Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

3,180 - 323- 12 — 37 -12 -22

Sandy Recovery Program
Permanent Repalirs

« Installation of stand-by generators to provide full back-up power at affected buildings

.INew electrical annex to be elevated above the Design Flood Elevation (DFE) to house new C/T cabinets at affected buildings

.1 Full roof replacement at affected buildings

. Repair & restore doors, frames & hardware of common areas damaged by flooding

| Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

. Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, efc...) of Sandy damaged areas as well as any areas that may

be affected by construction

«| Restoration of play ground surface areas and play structures damaged by Sandy

«|CCTV and Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Development
BARUCH

Est. Construction
Start®

FEMA 428 Sco

‘ # of Damaged Bldgs.
7 7
201 funded by FEMA** 9 1,133 2,776

Restoration of playground surface areas & play structures damaged by Sandy

Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected by

construction

Abate & restore building crawl spaces at damaged buildings

New electrical rooms to be elevated above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement at damaged buildings

Repair & restore architectural features doors, frames & hardware of common areas damaged by flooding

Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

Remove underground fuel oil storage tank(s)

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems(LAC) at damaged buildings

installation of stand-by generators to provide full back-up power at damaged buiidings

Flood proofing above the Design Fiood Elevation(DFE) to protect the building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program
Permanent Repairs

Development

FEMA 428 Scope

OCEAN BAY

APARTMENTS S 280,689,000 |Total # 24 1,389 3,623 1 32.33 5 31 10 31
(BAYSIDE)

Est. Construction To Conform to RAD |# of Damaged Bldgs.

Start* schedule funded by FEMA** 3 1,306 3,405

Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

Replacement of boiler equipment above the DFE

Installation of stand-by generators to provide full back-up power

New electrical rooms to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

New medium voltage power distribution system on site

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may

be affected by construction

l

Restoration of play ground surface areas and play structures damaged by Sandy

Full roof replacement at affected buildings

CCTV & Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Developmen

BEACH CHANNEL
DRIVE

BEACH 41ST STREET-

Est. Construction
Start*

FEMA 428 Scope

# of Damaged Bldgs,

2017 funded by FEMA**

All Residential Buildings

Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

Repair & restore doors, frames & hardware of common areas damaged by flooding

Electrical rooms and C/T cabinetsto be protecied above the Design Flood Elevation (DFE)

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may

be affected by construction

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

Installation of stand-by generators to provide full back-up power

Partial roof replacement in areas affected by construction

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



T4TH STREET

4 LEGEND

‘ Existing Buildings
B Annex Buildings
ﬁ Back-up generators
Boiler Plants
Community Centers/ Childcare Centers
o 1]
z :
: :
e
EXISTING BUILDING
_— {NOT N CONTRAGT) é
[ J— |
»«% EXISTING
|1 6ULDNG
wOTIN
CONTRACT)
!
|
EXISTING BUILDING —
e {NOT IN CONTRACT)
e /’
12TH STREET o
ko > - )
mh s e A
SITE PLAN ELEVATION (PARTIAL)
Xy CAPITAL PROJECTS S v s .
::2 DIVISION CAMPOS PLAZA 2 ) LiBo Architects + Planners, BC,
0 /A LiRo Group Company
Roe B! (ISASTER RECOVERY Manhattan, NY L1 Srondway e York, WY 10006
HOUSING
AUTHORITY Conceptual



NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Developmen : ¥ \ 0 . . , . Apal
CAMPOS PLAZA N S 24,964,432 Total # 2 224

Est. Construction 2017 # of Damaged Bldgs.
Start* funded by FEMA**

FEMA 428 Scope

All Residential Buildings

Restoration of play ground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc) of Sandy damaged areas as well as any areas that may be

affected by construction

The new electric rooms are protected to DFE (Design Flood Elevation)

Full roof replacement

b

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

E

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems

Installation of stand-by generators to provide full back-up power

Dry flood proofing above DFE to protect building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Development

CAREY GARDENS

Est. Construction

# of Damaged Bldgs.
Q317 funded by FEMA**

All Residential Buildings

Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

New Community Services Building to house new boiler equipment , generators and Community Center above the Design Flood Elevation (DFE)

installation of stand-by generators to provide full back-up power

New electrical annex to be elevated above the Design Flood Elevation (DFE) to house new C/T cabinets

Repair & restore doors, frames & hardware of common areas damaged by flooding

Remove underground fuel oil storage tank(s)

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

Restoration of playground surface areas & play structures damaged by Sandy

Full roof replacement

CCTV and Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



BOILER / GENERATOR BUILDING MASSING

PROPUSED BUILDING

EXISTING BUILTING

3

BERCH

Aoy

£ RERAL

First Floor Plan

WA PR R

RO B0

ERBUTRIAL ROUM

ERISHNG SUNG

CAPITAL PROJECTS
DIVISION

CARLETON MANOR

QUEENS, NY
CONCEPTUAL

PURCELL
ARCHITECTS PC

5 WEST 37th Street, Suite 1102
NEW YORK, NEW YORK 10018,
tL(212) 921 - 1177




NEW YORK CITY HOUSING AUTHORITY : Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE . Permanent Repairs

Developmen

CARLETON MANOR

Est. Construction
Start™

FEMA 428 Scope.

# of Damaged Bldgs.
Q4-16 funded by FEMA**

All Residential Buildings

Restoration of playground surface areas & play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may

be affected by construction

Abate & restore building crawlspace

New electrical room to be located above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by flooding

Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

New building to house boiler equipment above the Design Flood Elevation (DFE)

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems (LAC)

Installation of stand-by generators to provide full back-up power

Flood proofing above the Design Flood Elevation (DFE) to protect building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change )
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Developmen

1B)

CONEY ISLAND | (SITE

Est. Construction
Start*

FEMA 428 Scope

Q4-16 # of Damaged Bldgs.

funded by FEMA** All Residential Buildings

Restoration of playground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected

by construction

New electrical room to be located above the Design Fiood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

New building to house boiler equipment above the Design Flood Elevation (DFE)

Replacement of underground conduits & site lighting

Upgrade CCTV and Layered Access Systems (LAC)

Installation of stand-by generators {o provide full back-up power

Upgrade of stairwell lighting

Flood proofing above DFE to protect building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



e’
B i

£ &@,.Mﬂ%
CRARERAN
e

]

smeimees
.

s

s
e
-

-
T

-

A
o
.

-
o

-
%\r

-

L

L
H
<
DN&
2 NN,W
.88 < >a
z 85 LKE
32 w02
£ 8g =00
& zz = x O
bl we
: 8
§ 2
= ¢ 0
@ 19
2 05
-
g 3
g
jee] 172}
A
T
-y
=
g ~ Z
z O
g g9
-4 =
e
T
<
O

Ty

HOUSING
AUTHORITY

HEW TORK €1




NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Developmen r var ilat ; , ssembly
ONEY ISLA I {SITE
Est. Construction Qz-16 # of Damaged Bldgs. All Residential Buildings

Start* funded by FEMA**

Restoration of playground surface areas & play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fili to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

New electrical rooms to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Abate & restore building crawispace

Full roof replacement

Repair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by fiooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

New building to house boiler equipment above the Design Flood Elevation (DFE)

Replacement of underground conduits & site lighting
Upgrade CCTV and Layered Access Systems (LAC)

Installation of stand-by generators to provide full back-up power

Flood proofing above Design Flood Elevation (DFE) to protect building envelope in flood prone areas

Renovation and rehabilitation of community center

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for fundlng was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE ’ Permanent Repairs

Development

CONEY ISLAND HOUSES

Est. Construction
Start*

FEMA 428 Scope

# of Damaged Bldgs.
Q217 funded by FEMA**

All Residential Buildings

Restoration of playground surface areas & play structures damaged by Sandy

Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected by

construction 5

New electrical rooms to be elevated above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore architectural features doors, frames & hardware of common areas damaged by flooding

Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

New building to house boiler equipment above the Design Flood Elevation(DFE)

"

Remove underground fuel oil storage tank(s)

Replacement of underground conduits & site lighting

CCTV & Layered Access Systems(LAC)

Installation of stand-by generators to provide full back-up power

Upgrade of stairwell lighting

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

u

New multi-purpose room

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

vell NA Apartments Acre ‘ 1 sser ' Council
SURFSIDE GARDENS S 100,041,000 |Total # 5 598 1,117 7.42 8 46 23 47

8 f D Idgs.
Est. Construction 2017 # of Damaged Bldgs

All Residential Buildings
Start* funded by FEMA** esl uiding

Restoration of playground surface areas & play structures damaged by Sandy

*|Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected by

construction

New electrical rooms to be located above the Design Flood Elevation(DFE) to house new C/T cabinets

I

Full roof replacement

=IRepair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by flooding

Renovation of first floor apartments damaged by Sandy

=|Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

=INew building to house boiler equipment above the Design Flood Elevation(DFE)

Remove underground fuel oil storage tank(s)

Replacement of underground conduits & site lighting
CCTV & Layered Access Systems(LAC)

=

=lInstallation of stand-by generators to provide full back-up power

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY ‘ Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

O'DWYER GARDENS 104,842,000 |Total # : !

Est. Construction 2017 # of Damaged Bldgs.
Start* funded by FEMA**

All Residential Buildings

Restoration of playground surface areas & play structures damaged by Sandy

Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

New electrical rooms to be located above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by flooding

Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged-portions of mechanical, electrical & plumbing systems

New building to house boiler equipment above the Design Flood Elevation(DFE)

Remove underground fuel oil storage tank(s)

I3

Replacement of underground conduits & site lighting

CCTV & Layered Access Systems(LAC)

Installation of stand-by generators to provide full back-up power

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Developme

NEY |
;O SLAND | (SITE $ 27,678,000 |Total # 1. 124 356 _ 46 23 47

Est. Construction 2017 ‘ # of Damaged Bldgs.
Start* funded by FEMIA**

All Residential Buildings

Restoration of playground surface areas & play structures damaged by Sandy

«| Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

,1affected by construction

New electrical rooms to be located above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

#

.iRepair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by flooding

.{Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

.iNew building to house boiler equipment above the Design Flood Elevation(DFE)

.|Remove underground fuel oil storage tank(s)

« Replacement of underground conduits & site lighting
1 CCTV & Layered Access Systems(LAC)

Installation of stand-by generators to provide full back-up power

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

"

DFE - Design Flood Elevation
* These are estimated dates and are subject to change ’
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

EAST RIVER

$ 76,394,025 Total # 1,157 2431] 1177 | 13 | 68 | 30 | 8 |

Est. Construction
Start*

FEMA 428 Scope

# of Damaged Bldgs.
17
20 funded by FEMA** 8 957 2,019

Restoration of play ground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc) of Sandy damaged areas as well as any areas that may be

affected by construction

[

Abate & restore building crawl spaces at damaged buildings

New electrical rooms to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Full roof replacement at damaged buildings

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems at damaged buildings

Installation of stand-by generators to provide full back-up power for damaged buildings

Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



1T
=

LEGEND:

ting Building

B2 Exist

tant

fler P

E=EEEE Bo

up Generalor

Back-

osed Retuil

Prop:

o

a7 &

Comununity Cents

ding
&

i

e Bui

Hayground & Sport
amant

Dayeare Center

Afify
Landsoapin

#
Pave

S

D

.
.

n

NY

Conceptual

3

Brookiyn

GOWANUS HOUSES

!

\Y

i

TAL PROJECTS
SION

D

i

CAP

HoU
AUTHORI

1y

E

ﬁ



NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

FEMA 428 Scope

Developmer cop! din ulation |Acreage essi

GOWANUS $ 99,285,000 [Total # 16 1,137 2,728 | 12,57
Est. Construction # of Damaged Bidgs.

Start* Qt-17 funded by FEMA** 12 934 2,231

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected

by construction

Full roof replacement at damaged buildings

[

Repair & restore architectural features doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

CCTV & Layered Access Systems(LAC) at damaged buildings

k3

Installation of stand-by generators to provide full back-up power at damaged buildings

Partial replacement of underground conduits & full site lighting

Abate & restore building crawl spaces at damaged buildings

New & existing electrical rooms to house new C/T cabinets at damaged buildings(Development not in flood zone)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program
Permanent Repairs

GRAVESEND

~< 17473

60

Fotal #

oy
|Council

Est. Construction
art®

2017

# of Damaged Bldgs.

funded by FEMA**

All Residential Buildings

Restoration of play ground surface areas and play structures damaged by Sandy

23 47

Site Restoration (sidewalks, asphalt resurfacing, fencing etc) of Sandy damaged areas as well as any areas that may be affected by construction

Repair and restore Lobby areas, store fronts, Ramps. Partial architectural restoration of community center including kitchen restoration

Abate & restore building crawl spaces at damaged buildings

New electrical rooms to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Full roof replacement

Repair & restore doors, frames & hardware of common areas damaged by flooding

Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

New building to house boiler equipment above the DFE

Remove underground fuel oil storage tank(s) as required.

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems

Installation of stand-by generators to provide full back-up power

Installation of stairwell lighting

Dry flood proofing above DFE to protect building envelope in flood prone areas

DFE - Design Flood Elevation

*These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRANM MANAGEMENT OFFICE Permanent Repairs

Develop ts |Po Congr |Senate  |Council
HABER S 48,435,000 |Total # ! 23 47
Est. Construction # of Damaged Bldgs. ' . ‘ o L
Start™* funded by FEMA**

All Residential Buildings

= Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

New annex building to house boiler equipment above the Design Flood Elevation (DFE)

Instaliation of stand-by generators to provide full back-up power

New electrical annex to be elevated above the Design Flood Elevation (DFE) to house new C/T cabinets

Renovation of Senior Center

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill fo positive drain, etc...) of Sandy damaged areas as well as any areas that may

be affected by construction

Restoration of play ground surface areas and play structures damaged by Sandy

Fuli roof replacement

CCTV and Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

city
|Council.

D

HAMMEL S 178,793,000 [Total # 14 l 711 31
Est. Construction # of Damaged Bldgs. . . -

IB
Start* 2017 funded by FEMA** All Residential Buildings

Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

New boiler equipment above the DFE on elevated platform in existing boiler building

linstallation of stand-by generators to provide full back-up power

New electrical equipment and C/T cabinets to be elevated above the Design Flood Elevation (DFE)

= Repair & restore doors, frames & hardware of common areas damaged by flooding

5

Abate & restore building crawl spaces

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

=|Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

Restoration of play ground surface areas and play structures damaged by Sandy

Full roof replacement
CCTV and Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

e ety
D “ {Senate. |Council
ISAACS 29 5
Est. Construction # of Damaged Bldgs. e
Start* as-17 funded by FEMA** ! 214 413

Restoration of playground surface areas & play structures damaged by Sandy

Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected by

construction

New electrical rooms to be elevated above the Design Flood Elevation(DFE) to house new C/T cabinets

Repair & restore architectural features doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

Replacement of underground conduits & site lighting

Installation of stand-by generators to provide full back-up power at damaged buildings

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

CCTV & Layered Access Systems(LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Disrits

LA GUARDIA

i City -
|Senate.|Council

28,297,000 |Total #

Est. Construction
Start*

26 1

# of Damaged Bldgs.

Q1-17 funded by FEMA**

6 727 1,685

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

New electrical room to be located above the Design Flood Elevation(DFE) to house new C/T cabinets for funded buildings only

Repair and restore architectural features (walls, floors, doors, frame & hardware) of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Partial replacement of underground conduits & site lighting (in Sandy flooded areas)

Installation of stand-by generators to provide full back-up power for damaged buildings 2, 3 & 4 as determined by FEMA

CCTV & Layered Access Systems(LAC)

Flood proofing above DFE to protect damaged building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY . Sandy Recovery Program

SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs
Districts
Sty
 |councit
LAVANBURG HOMES 22,932,000 Total # 2
Est. Construction # of Damaged Bldgs. . . . -
Start* 2017 funded by FEMA** All Residential Buildings

Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected by

construction

New electrical rooms to be elevated above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

Remove underground fuel oil storage tank(s)

Replacement of underground conduits & site lighting
CCTV & Layered Access Systems(LAC) in coordination with the Henry Street Settlement(HSS)

Installation of stand-by generators to provide full back-up power

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Stéte,~ = icity

Deve ent | P ‘ Congressional |A Senate  |Council
LOWER EAST SIDE 5,226,427 | Total # 54 | . | 26 2
Est. Construction # of Damaged Bldgs. . . . o e

- All Residential Build
Start* Q2-15 funded by FEMA** esidential Buildings

Site Restoration(sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected by

construction

=Repair & restore doors, frames & hardware of common areas damaged by flooding

» Restoration of Sandy damaged portions of mechanical, electrical & plumbing systems

CCTV & Layered Access Systems(LAC) - Funded by Council Member Mendez)

Installation of stand-by generators to provide full back-up power

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program
Permanent Repairs

Est. Construction
Start*
FEN

# of Damaged Bldgs.
funded by FEMA**

2017 All Residential Buildings

Flood proofing above the Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

METRO NORTH PLAZA | $ 39,448,000 [Total # ' 271 617] 2.29

29 8

=iRepair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

New building to house boiler equipment above the Design Flood Elevation (DFE)

Installation of stand-by generators to provide full back-up power

New electrical annex to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Full roof replacement

Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

Restoration of play ground surface areas and play structures damaged by Sandy

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Districts

OCEAN BAY

ate_i. qCity
Senate = |Council

APARTMENTS S 66,983,000 |Total # 7 417 852 8.13 5 31 10 31
(OCEANSIDE)
Est. Construction # of Damaged Bldgs. . . .

Q2-16 funded by FEMA** All Residential Buildings

Restoration of playground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be affected

by construction

New electrical rooms fo be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Full roof replacement

Repair & restore architectural features(walls, floors, doors, frames & hardware) of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Replacement of underground conduits & site lighting

Installation of stand-by generators to provide full back-up power

Upgrade CCTV & Layered Access Systems(LAC)

Flood proofing above Design Flood Elevation (DFE) to protect the building envelope in flood prone areas

Restoration and rehabilitation of the Community Center

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

D Senate  |Council
RANGEL S 42,281,658| Total # 30 9
Est. Construction # of Damaged Bldgs. :

ai-17 funded by FEMA** > 647 1,508

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill fo positive drain, etc) of Sandy damaged areas as well as any areas that may be

affected by construction

Abate & restore building crawl spaces at damaged buildings

New electrical rooms fo be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Partial Roof Replacement (Where generators will be installed) ( existing roofing has been replaced within past 5 years)

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

CCTV and Layered Access Systems at damaged buildings

Installation of stand-by generators to provide full back-up power for damaged bdildings

Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program
Permanent Repairs

oy
- |Council

RED HOOK EAST S 197,483,000 |Total # 16 1,408 2,969
Est. Construction # of Damaged Bldgs.
Start* a3-17 funded by FEMA** 14 1,288 2/693

Restoration of play ground surface areas and play structures damaged by Sandy

25 38

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

Abate & restore building crawl spaces at damaged buildings

New electrical rooms to be above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

New building to house boiler equipment above the DFE

Replacement of underground conduits & site lighting

CCTV & Layered Access Systems(LAC)

Installation of stand-by generators to provide full back-up power for residential buildings

Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

Restoration of Senior Center

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program
Permanent Repairs

Development
RED HOOK WEST

Est. Construction

# of Damaged Bldgs.

funded by FEMA** All Residential Buildings

Restoration of play ground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

Abate & restore building crawl spaces at damaged buildings

New electrical rooms to be above the Design Flood Elevation(DFE) to house new C/T cabinets

Full roof replacement

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

“ New building to house boiler equipment above the DFE

*| Replacement of underground conduits & site lighting

" CCTV & Layered Access Systems(LAC)

| Installation of stand-by generators to provide full back-up power for residential buildings

" Flood proofing above the Design Flood Elevation(DFE) to protect the building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs

Districts

City
Council
2

RIIS 124,757,364 |Total #

Est, Construction 2017 # of Damaged Bldgs.

All Residential Buildi
Start* funded by FEMA** Residential Buildings

Restoration of play ground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc) of Sandy damaged areas as well as any areas that may be

affected by construction

«{Abate & restore building crawl spaces

«/New electrical rooms te be located above the Design Flood Elevation (DFE) to house new C/T cabinets

« Full roof replacement

i Repair & restore doors, frames & hardware of common areas damaged by flooding

.1 Renovation of first floor apartments damaged by Sandy

Restoration of Sandy damaged portions of mechanical, electrical and plumbing

systems Replacement of underground conduits & site lighting

CCTV and Layered Access Systems

Installation of stand-by generators to provide full back-up power

Dry flood proofing above DFE to protect building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY Sandy Recovery Program

SANDY RECOVERY PROGRAM MANAGEMENT OFFICE Permanent Repairs
Districts
city
: . Council:
RilS 11 $ 50,919,265 Total # 2

Est, Construction
Start*

# of Damaged Bldgs.

2017 funded by FEMA**

All Residential Buildings

Restoration of play ground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc) of Sandy damaged areas as well as any areas that may be

affected by construction

Abate & restore bullding crawl spaces at damaged buildings

New electrical rooms to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

Partial Roof Replacement (where generators will be installed) ( Existing roods were replacened in past 5 years)

Repair & restore doors, frames & hardware of common areas damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

Replacement of underground conduits & site lighting

CCTV and Layered Access Systems

Installation of stand-by generators to provide full back-up power

Dry flood proofing above DFE to protect building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program
Permanent Repairs

Districts

SMITH 56,482,000 {Total #

Est. Construction
Start*

Flood proofing above the Design Fiood Elevation (DFE) to protect the building envelope in flood prone areas

|Council:

Installation of stand-by generators to provide full back-up power at affected buildings

New electrical annex to be elevated above the Design Flood Elevation (DFE) to house new C/T cabinets at affected buildings

Full roof replacement at affected buildings

»| Repair & restore doors, frames & hardware of common areas damaged by flooding

= Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

= Replacement of underground conduits & site lighting

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fil to positive drain, etc...) of Sandy damaged areas as well as any areas that may be

affected by construction

Restoration of play ground surface areas and play structures damaged by Sandy

CCTV and Layered Access Systems (LAC)

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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Sandy Recovery Program

NEW YORK CITY HOUSING AUTHORITY
Permanent Repairs

SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

ate  [city
enate. |Council

TWO BRIDGES URA

17,606,000 |Total # 26
(SITE 7) 3 ot !
Est, Construction # of Damaged Bidgs. . . -
- All Residential Build
start* ai-17 funded by FEMA** eeldential Bulidines

Site Restoration (sidewalks, fencing and ground fill to positive drain, etc.) of Sandy damaged areas as well as any areas that may be affected by construction

New electrical annex to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

= Full roof replacement
* Repair and restore architectural features (walls, floors) of common areas damaged by flooding. Replace doors, frame & hardware damaged by flooding

Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

' Replacement of underground conduits & site lighting (in Sandy flooded areas)

Upgrade CCTV and Layered Access Systems

Installation of stand-by generators fo provide full back-up power

Flood proofing above DFE to protect building envelope in flood prone areas

Restoration of playground located above garage level affected by roof construction

DFE - Design Fiood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA
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NEW YORK CITY HOUSING AUTHORITY
SANDY RECOVERY PROGRAM MANAGEMENT OFFICE

Sandy Recovery Program

Permanent Repairs

WALD

ety
“{Council

$ 118,739,308 |Total # 18 1,860 4,111

26 2

Est. Construction
Start*

# of Damaged Bldgs.

2017 funded by FEMA**

12 1,276 2,848

Restoration of play ground surface areas and play structures damaged by Sandy

Site Restoration (sidewalks, asphalt resurfacing, fencing & ground fill to positive drain, etc) of Sandy damaged areas as well as any areas that may be

affected by construction

Abate & restore building crawl spaces at damaged buildings

New electrical rooms to be located above the Design Flood Elevation (DFE) to house new C/T cabinets

= Full roof replacement at damaged buildings

*!Repair & restore doors, frames & hardware of common areas damaged by flooding

= Restoration of Sandy damaged portions of mechanical, electrical and plumbing systems

«IReplacement of underground conduits & site lighting

CCTV and Layered Access Systems at damaged buildings

Installation of stand-by generators to provide full back-up power for damaged buildings

Installation of ADA Ramps for Buildings 9,11-16 including new entrances and lobbies for those buildings

Dry flood proofing above DFE to protect damaged building envelope in flood prone areas

DFE - Design Flood Elevation
* These are estimated dates and are subject to change
**The determination of whether a building was damaged by Sandy and eligible for funding was made by FEMA



©NYEHAS SUPERSTORM SANDY RECOVER Y

A Look Back ,
The impact of Superstorm Sandy in October 2012 crippled much of New York City, including 10 percent of NYCHA's
developments. Eighty thousand residents in more than 400 buildings in Brooklyn, Queens, Manhattan and Staten Island
were significantly affected by the storm and many are still feeling the impact today. When the storm hit, 402 NYCHA
buildings lost power—including elevator and trash compactor service. Three hundred and eighty-six buildings lost heat
and hot water. Hundreds of trees at NYCHA developments were uprooted, sand piles 4-feet tall accumulated at
basement doors, and contaminated saltwater destroyed boilers and electrical panels, underground electrical conduits,
massive trash compactors and playgrounds. Vehicles piled in corners of parking lots and 30-foot long trash compactors
were lifted and carried by the storm. NYCHA pumped tens of millions of gallons of water from electrical and gas meter
rooms, boiler rooms and other basement spaces. More than 20 temporary boilers and approximately 100 generators
were brought in to restore heat and electricity to NYCHA facilities in the days that followed.

Lasting Impact — Major & Less Severe Damage

219 buildings damaged

330 apartments impacted

60,000 residents affected

64 boilers either damaged or destroyed

[

@ @ @

As the most costly and destructive disaster affecting NYCHA's developments and residents in last 80 years, the Authority’s ability
to build back better and stronger has been directly linked to the access and pace of recovery funding. This year, NYCHA has made
more recovery progress than the two years prior and as the Authority moves from p!anning to construction to real impact,
residents will soon see dollars put to work in their community.

e Phase I: In July 2015, NYCHA and FEMA signed Letters of Understanding for nearly $S3 billion in
funding under FEMA’s pilot 428 public assistance program supporting recovery efforts at 33
developments.

e Phaose II: In September 2015, project worksheets which outline scope of work, projected
timelines, and estimated funding for each development were finalized by NYCHA and FEMA.

FEMA 428 (development summaries and renderings are available on NYCHA Sandy Recovery webpage)
Funding Each project worksheet went through a set of FEMA approval queues (i.e.; environmental,
Agreements historic preservations, insurance review) before funds could be obligated to New York State

Department of Homeland Security and Emergency Services (DHSES).

- e Phase llI: The funds were then obligated to DHSES and NYCHA signed a Memorandum of
Understanding with DHSES to create a process for how the funding will flow to NYCHA. NYCHA is
currently in the process of completing designs for these 33 developments and starting
construction.

e As of February 2017, project bids for recovery work at East River, Wald Houses (Ramps},
LaGuardia, Two Bridges, Campos Plaza ll, Red Hook Roof Repairs (Phase 1), Haber Houses,
Carey Gardens, Gravesend Houses and Redfern, have been issued.

Procurement | e Letter of Award has been issued and contractors have been selected in Smith Houses, Rangel,
Coney Island Houses, and Gowanus Houses with work set to begin after obtaining permitting
approvals.

e Construction is anticipated to begin at all 33 developments in 2017.

e Construction is completed at Lower East Side Rehab 5.

e Construction is underway at, Astoria Houses, Coney Island Sites 4/5, Coney Island 1B, Ocean
Bay Apartments- Oceanside, Ocean Bay- Bayside (in coordination with RAD), and Carlton
Manor, to make repairs and construct systems to make the developments more resilient to

Construction

MNYCHA Superstorm Sandy Program Fact Sheet — 2/23/17
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future storms. A complete restoration of the Red Hook Senior Center started in October 2015.

e 258 apartments at 13 developments have been restored and returned to rent rolls to-date

e Prep work, such as boiler demolition, asbestos abatement, electrical feeder line replacement,
and crawl space and boiler room restoration, in advance of permanent repairs is completed at
all 23 developments.

e Over 220 Section Three residents have been hired on Sandy contracts to date.
e The Sandy Section Three team continues to connect Sandy-impacted residents to construction-
related trainings and education resources.

Resident
Hiring

Over the past three years, NYCHA pursued every funding stream available to help in recovery and resiliency efforts.
FEMA Public Assistance flows through the state to NYCHA and HUD Community Development Block Grant-Disaster
Recovery funds provided to NYCHA through the New York City Office of Management and Budget.

$410 Million
Commercial
Insurance

$317 Million
Community -
Development Block $40 Million
Grant-Disaster Recovery National Flood $2.4 Billion
{CDBG-DR) Insurance Program Estimated FEMA

{NFIP) Pulbic Assistance
{after required
local match deducted
from total award)

e FEMA 406 Program — program that addressed the recovery and mitigation of facilities that were damaged by Sandy.

e FEMA 428 Program — a pilot program authorized following Sandy to increase flexibility in the administration in
assistance and incentivize timely and cost-effective completion of projects.

e  HUD Community Development Block Grant - Disaster Recovery (CDBG-DR)} — a flexible grant program that supports
recovery efforts, especially in low-income areas.

The nearly 53 billion in FEMA funding NYCHA secured in 2015 will help repair, restore and strengthen NYCHA
developments devastated by Superstorm Sandy. Each development site is eligible for upgrades and resiliency
improvements depending on the extent of the domage.

e Roof replacement

e Renovate damaged first floor apartments and common areas (walls, floors, doors, exc.)
Buildings Restoration | e Install CCTV, layered access systems and stairwell lighting

e (Crawl space restoration

s Replace damaged equipment and supplies

Electrical, e New boilers, electrical, and mechanical equipment




Mechanical, &
Plumbing Systems

New buildings/rooms to house

Installation of back-up power generators

Replace underground conduits and exterior lighting
Dry flood proofing, which means making structures water tight below the flood level

Grounds Restoration

Playground structures and area
Asphalt resurfacing, sidewalks, and fencing
Remove underground fuel oil storage tanks

¢ © o€ © @ o

With billions in }ecéVéry dollars now in pylacé,

effective manner possible. The Authority is committed to the highest level of accountabilii‘y and tfansparency to
ensure proper oversight of the largest recovery and construction program in NYCHA history.

Public

NYCHA launched a Sandy Recovery webpage in October 2015 to serve as an information hub and
track progress. The site includes development specific details an interactive -map, which allows the
public to view individual projects, contractor information and funding levels.

Residents

The NYCHA Office for Disaster Recovery’s community outreach team consisting of 24 members is
responsible for keeping NYCHA residents and other community members regularly informed on
recovery activities and project schedules. The community outreach team, which includes 13
residents hires under the Section 3 program, speaking a variety of ianguages including Spanish,
Mandarin, Cantonese and Russian. The team has a weekly call with every Sandy affected Tenant
Association president to communicate updates and address concerns. Since April 2014, NYCHA has
organized, attended, or participated in more than 1564 meetings through February:

329 Tenant Association meetings and 319 resident engagement events

181 Resident home visits and 212 construction update meetings, 4 Groundbreaking events
81 visits with elected officials and 111 community board meetings

Over 115,265 flyers have been distributed

[ ]

¢ e @

External

In June 2015, NYCHA signed an agreement {(Memorandum of Understanding) with the City of New
York's Department of Investigations for independent auditors to monitor contracts for Sandy-
related repairs and restoration.

State

FEMA funding will flow through the New York State Division of Homeland Security and Emergency
Services (DHSES), which will review and approve disbursements to NYCHA. Funding will be tied to
project status, consistency with the project scope approved by FEMA, percent of work completed,
expenditure documentation, and the certification of completion. DHSES is subject to the New York
State Office of the Inspector General.

City

The New York City Gffice of Management and Budget {OMB) reviews and approves the scope of
work eligible for Community Development Block Grant-Disaster Recovery {CDBG-DR) funding and
related invoices. CDBG-DR contracts are subject to OMB review and registration through the office
of the New York City Comptroller.

Federal

FEMA reviews the scope of work to ensure consistent with committed funding. All work related to
the FEMA funding is subject to a Department of Homeland Security Office of the Inspector General
for audit. Community Development Block Grant-Disaster Recovery (CDBG-DR) funding is subject to
oversight by HUD and HUD Office of the Inspector General.

NYCHA Superstorm Sandy Proaram Foct Sheet - 2/23/17
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some developments sustained lesser damage than othe

damaged developments,

(Note




LR ]

February 28,2017

Honorable Maﬁi 'i‘reygerg ii‘iizai: ~
Commitiees on Recovery ané Res;zheﬁcy & Public ﬁeﬂsmg
City Hall

MNew York, NY 10007

Dear Chair Treyger and Recovery and Resiliéncy & Public Housing Committee Members

RE: {}versight Sandy: Reeevery ami Resiliency P‘m;ects
in NYCHA Deveiopmem‘s.

Scale of ()pportumtles‘ Abcut iii{i‘*’ of New. Yark Clty Lands are Hnme to C}tizens in

nt cf this 300 square mzie City of NYC consists c:ff lawns around Wﬁﬁa k
iring maintenance at a cost of thousands of doiiars per acre per year, providing -
some ramfali but beyond thzs with relatively little return on mvestment

tenis of billions of ﬁoﬁars in damage iargely to about 115“’ <f ihe C!{}’

‘ ertidal marsh, known as zone A. Some have recommended abandoning this
te, by twhﬂe there is no way of diminishing sea level rise, short of lowering the CO, in
the atmosphere there are opportunities to literally elevate and enrich our coastal land scapes.

2

roduces 19,500 tons per day of waste concrete, brick, and glass. This is enough
mtenai to raise about 4 square miles of NYC, roughly 1%, by one foot each year, or all of zone
A, or, alternatively, the NYCHA properties, which are about the same scale, in about two
decades.

A Unique Opportunity. Every old industrial city has legacy pollutants, with lead amongst the
most invidious. Sadly. this newrotoxin is distributed where our children are set down to play, -
deposited right on the ground itself. This City has at hand, however, a unique alternative to
contact with pollutants from past industrial era and products of leaded gasoline.

The Mayors Office of Remediation has created the Clean Soil Bank, about 100,000 tons of
pristine scil parent materials, - sands, silts and clays, made available from constructions sites
under the ever the rising skyline of the City. These materials have been in place, literally, since
before the mastodons disappeared from the edge of the glacier that deposited sands of Queens,
Brooklyn, and Staten Island shorelines.




Febraary 28, 2017
Page 2

Pristinc soil parcat materials of sand, silt and clay were mined with compost prodiced by the
Gowanus Canal Conservancy or purchased by Green Thumb: cabbage, basil, eggplant, kale,
onions, peppers, and tomatoes were planted at East New Y ork Farms.

There is a famous study comparing the greater health of Finnish farm children raised right across
the border from Russians raised without their hands ‘in the dirt’, so to speak. I expect that the
Finish soils are no cleaner than these.

Native plantings of meadow and bayberry could be used to multiply the stormwater capture
capacity of NY CHA landscapes, while also dropping summer temperatures below ambient, and
providing, at the same time, habitat and forage for a hundred species of migrating birds.

NYCHA may present the largest opporiunity anywhere for restoring urban landscape by
enhancing the health and wellbeing of its inhabitants, most especially, children.

Paul S. Mankiewicz. Ph.D.-
Director
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Address:. /én? /L/CVU//) /l/l' /K ‘#‘&é &/"//\/N / //f%

" THE COUNCIL
THE CITY OF NEW YORK

Appearance Card

I intend to appear and speak on Int. No. Res. No.
0] infavor [J in opposition

Date: 2'2%’|7

(PLEASE _PRINT)
LOM(ﬁ 4o Beum eld

- I represent: (, O NE % \@Jf\(\} H/DUSE)S

Address:. .. %O% O S O&p Me \(\,Q ‘e

: . ‘ Please complete this card and return to the Sergeant-at-Arms . ‘




THE CITY (}F NEW YORK

Appeararnce 'gfard

I intend to appear and speak on Int. No. — Res. No.
0 infaver [J in opposition

! - Date: ?{
' %ELEASE PRINT) k‘{

~ Name:{L W a(ﬂ (icigno"
_ Address: Q[QO? Q(J {‘7[ ﬂvﬁ

. .1 represent: U *L/ /ﬁy
J»> _ Address: %)n/

| THE CITY OF NEW YORK

Appearance Card

I intend to appear anuii?eak onInt. No. . Res. No.

in favor [J in opposition / /
Date: 2857 20¢ 7

(PLEASE PRINY)
Name: /ﬂez ?I BtnsSCr- / U2 ;D/A)

Address: _ /8 ENeT J 4K < f - /35

1 represent: / /’7‘7)’750&’)7& Zet dﬂrd &0,
Address: 4&/10 /é ///A\Y/ AJ (D Q /O 0’(}@

THE ClTY OF NEW YORK

Appearance Card

I intend to appear and speak on Int. No. Res. No.
[0 in favor [J in opposition

Date:

. (PLEASE PRINT)
Name: (M/ _ ] )
Address: 53/)‘} !%QM//W ﬁﬁff ¥

1. represent:

Address: .

. : .- Please complete this card and return to the Sergeant-at-Arms . - ‘ »




o Address .

~ _ THE COUNCIL
THE CITY OF NEW YORK

Appeararce Card

I'intend to appear and speak on Int. No. — Res. No.

[ in favor ° [J in oppesition /
Date: Z/ Z ( ZO /7

(PLEASE PRINT)
. ..“_-Name &L(f \A>l/l '('
. B2 Hic S o

v _RES too\ Fas] & Conpor
Addre;s: ng @ \’\}%S\)\\ ‘ butrea
THE CITY OF NEW YORK

Appearance Card

I intend to appear and speak onInt. No. ___________ Res. No.

O infaver [ in oppositio
Date: <§) )ag
‘ (PLEASE_PRINT)
Name: %\W\'\"&YX ~ \no P—\-()!\

Addrm S G \’“\m NS & <’

. | represent gﬂl’\/\ (— \ %m& D'=Th f\

“THE COUNCII“ B
THE CITY OF NEW YORK

Appearance Card

I intend t d speak on Int. No. Res. No.
e AP qng%le;av(;: ’ O (i)n opposition -
Date:
‘ ) (PLEASE PRINT)
Name: ﬁ (@M’&# Q(L/((i
Address:
I represent: [0‘1 ~ -'/\*$+ ]L\'(” N C SOL/ {(/A/)( I)(VL
Address:

» . = Please.complete this card and return to th ergeant-at-Arms - ‘

i‘Z




gt 145 THE COUNCIL
oI THE CITY OF NEW YORK

Appearance Card

I intend to appear and speak onInt. No. ____ Res. No.
I___]~ in favor [J in opposition
Date:
E an'r)

Name"’S t\\ E,LM A
Addresn: X 914 G/ Megj &3 T FreF

Irepresent $M//u ’PP ﬂﬁ\/‘ﬁl’/ d’&i /"/h—f’/

. Address oA al .é‘//{ @ ﬂ/?/ﬂ/\(’

M= " THE COUNCIL
"THE CITY OF NEW YORK

Appearance €ard

I intend to appear and speak on Int. No. ______ Res. No.
‘ (0 infavor [J in opposition

Date:
LEASE PRINT)
~ Name: ﬁl)b. JA ZJ\ . Hi( ¢ .
_ Address: 244 | 2(} &N S‘}*/ec"f )MS@M&/%

: lrepresent gO(L)PrA[US 2(?‘3:0/‘/\1‘!/ 4‘)‘53/)(1;[\75&\1 l/\/é

Address

THE CITY OF NEW YORK

Appearance Card

I intend to appear and speak-on Int. No. —_ _ Res. No.
0O infaver [] in opposition
- Date:
(PLEASE PRINT)
. Name:. L /Nb’d' H»A R RISON 74

I rebresent H/ p 6éﬁ M(/S(-g
 Address: -~ S’W

’ o ~Please complete

ird and return to the Sergeant-at-Arms ‘



- REFRY, RGNS (oY
RSk,

. Address: .

e R R T S TLA S R e s D

THE CITY OF NEW YORK

Appearance Card

[ intend to appear and speak onInt. No. __ Res. No.
0 in favor [J in opposition ‘

Date:
(PLEASE PRINT)

. Name:. KQV‘\”/V\ B["-”’Vzel
. Addreu ‘Qf NI A

, l represem Ts (/:0“’197"‘/5 [lffvl'{bak
‘."ﬁ\ddress ..7 62’ Ded\fAu/ 57" '

(N

[ L2 NI I 4 )

T THE COUNCIL
THE CITY OF NEW YORK

. Appearance Card

I intend to appear and speak onInt. No. ___________ Res. No.
0 infavor [] in opposition ~

Date:

- (PLEA
Name: /A EAE Lug O els
Addreu‘ 2509 AKO/@O//,(/K)M’

I represent; /Y[ A A Comm y/ré ﬁ/ OCLT/Zé/Uaﬁ’

. Address: . ZS—O //< A )MA//OV/

T e e

THE CITY OF NEW YORK

‘A ppearance Card

I intend to appear and speak on Int. No. - Res. No.
' [ infavor [J in opposition

Date: “2. 2K / / 7
(PLEASE PRINT) /

Name: __Aling kow\z)

I represent: Rx\ than. Lo A\,\Gﬂ‘j\& Adélhw\ TA’
Address: Q¥ (\\I\"PM‘ & '\}-&\N\,Wk I\IY

= . .- . Please complete this card and return to the Sergeant-at-Arms .- . ‘




THE CITY OF NEW YORK

Appearance Card

I intend to appear and speak onInt. No. _____ Res. No.
[0 in favor [J in opposition

Date:
— (PLEASE PRINT)
Name: &au\ S:\Az‘\&r\of«mﬁg\

| :"»“'i"i‘?Addre..
SRS represem g A L_U\/é— &

. Address:
| S e v_’__;,.-,‘,:__.:;»

THE CITYI OF NEW YORK

% ppearance Card

I intend to appear and speak onInt. No. __ Res.No. _____
[ in favor [ in opposition

] Date:
_ (PLEASE PRINT)

v dName: E{‘S_n k'J‘\ éﬁ\ c L &Li
7 Address:
.1 represent: Q A QV\Q‘

Address: i :
T I e Ty T T e R I R, M 2

THE CITY OF NEW YORK

\ Appearance Card

I intend to appear and speak on Int. No. _____ Res. No.
(O infavor [J in opposition

. Date:
PLEASE PRINT)

_ Name: \f'\“e—"\iu ~ F\HS
Address: ZO\ S% O 2% voo 5‘{

I represent: O\ B(-&.)U‘QAR ém/VCd w3
Address: ZOlHO () DD rc‘j %{'VM

. s . ‘Please complete this card and return to the Sergeant-at-Arms - ‘




